

TENTATIVE MAINTENANCE PROGRAMME OF MPPGCL THERMAL UNITS FOR THE YEAR 2011-2012 R-0

6/May/2011

STATION	UNIT No.	AOH START	AOH COMP	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	No of Day	REMARKS
AM -II	3	1/Apr/11	10-Jul													101	C.O.H.
AM -II	4	Deferred														0	A.O.H.
AMK EXT	5	1/Jul/11	15-Jul													15	A.O.H.
STP-I	1	15/Jul/11	04-Aug													21	A.O.H.
STP-I	2	Deferred														0	A.O.H.
STP-I	3	1/May/11	21-May													21	A.O.H.
STP-I	4	20/Jun/11	10-Jul													21	A.O.H.
STP-I	5	Deferred														0	A.O.H.
STP-II	6	20/Aug/11	18-Sep													30	A.O.H. Pent house repair
STP-II	7	20/Sep/11	09-Oct													20	A.O.H.
STP-III	8	1/Aug/11	21-Aug													21	A.O.H.
STP-III	9	Deferred														0	A.O.H.
SGTPS - I	1	10/Aug/11	03-Sep													25	A.O.H. SS Header Rep.
SGTPS - I	2	5/Sep/11	19-Oct													45	C.O.H. Re-Heater APH & Wind Box Rep.
SGTPS - II	3	16/Jul/11	05-Aug													21	A.O.H. Econ.Repl
SGTPS - II	4	Deferred														0	A.O.H.
SGTPS - III	5	8/Jun/11	17-Jun													10	A.O.H.